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CONFINENTIAL

25X1
28 September 1967
Cy Lof 1cy
9619-14-67
25X1
P, 0. Box 8031
Southwest Station
Washington, D. C. 20024
25X1 Subject: Contract

Gentlemen:

Enclosed herewith are three (3) copies of the July monthly report for
this project (9619), prepared in accordance with the requirements of
Specification DB-1001.

Also enclosed are three (3) copies of cost summaries which reflect the
total estimated cost at completion for one (1) or two (2) Automatic
Viewgraph Generators.

Very truly yours,

25X1
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AUTOMATIC VIEWGRAPH GENERATOR

Project 9619

1 July 1967 - 31 July 1967

Progress During Reporting Period

1. Design efforts were reviewed during this period in Design
Review Meetings.
2, Electrical design was completed and all major parts released

during this report period.

3. Redesign was effected in a number of major areas.

Intended Progress During the Next Reporting Period

1. Complete required redesign efforts.
2, Release major portion of design for fabrication.
3. Complete arrangements for diffusion transfer procurement.

.

Unresolved Technical Problems

1. During this period was notified of the discontinuance of the

intermediate film manufacturec by

studies were implemented to find a replacement material.

Items Requiring Contractual Agreement ,

1. A request has been made for a time éxtension on the delivery of
the equipment.

2. At the end of this reporting period 80% of the contract funds
had been expended and the customer is to be notified of the

financial status of the program.
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Verbal Agreements With Technical Monitor Not Requiring Contractual Approval

NONE

Proposed Changes

NONE

Unresolved Matters

1. Delivery Dates

2, Financial Status

Statement of Funds

See Attached Schedule
1. The report in the last monthly progress Report that no increase
in cost on this program must be amended due to the major design

revisions required.

s 4
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Intended Progress Durlng the Next: Reportlng Period

Complete requlred redesign efforts.

Unresolved Technical Problems

11; Durlng thls period

- lntermedlate fllm manufacturee by

L?studies were implemeﬁted to find a replacement material,

Items RequiringﬁContractual Agreement
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25X1 '
AUTOMATIC VIEWGRAPH GENERATOR
25X1 ‘ Project 9619

1 June 1967 - 30 June 1967

A, Progress During Reporting Period

1. Design efforts are 65% completed and a large number of detail draw-
ings have been completed.

2, Modification of IBP parts began during this period with additional
parts ordered that were applicable to the problem,

3. Design of electrical system was started at the end of the reporting
period,

4, Processor design completed during this period and prepared for re-

lease for fabrication,

B, Intended Progress During the Next Reporting Period

1. Completion of all design and drafting.

2. Release of all remaining assemblies for fabrication.

3. Complete modifications of IBP parts and begin assembly,

4, Establish specification for ordering of Diffusion Transfer materials

for customer procurement,

C. Unresolved Technical Problems

None,

D, Items Requiring Contractual Agreement

1. Due to a shortage of personnel, greater complexity of design than
originally enticipated, and higher priority placed on an associated
project for the same customer, jnticipates a slippage of one 25X1
month in delivery of the first unit.
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Verbal Agreements With Technical Monitor Not Requiring Contractual
Approval

None

Proposed Changes

None.

Unresolved Matters

None.

Statement of Funds

See Attached Schedule.
1. No increase in funding requirements is anticipated in
connection with the one (1) month delivery extension requested

in Item D.
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